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Date: November 29, 1994 

To : T. R. DeMass, Manager D&D, Bldg. 080, X8760 

From : G. D. Guinn, Field Operations Management, Bldg. 080, 
X8661 

Subject: Minutes of Meeting to discuss Building 889 revision of 
scope and actions 

DOE Order: 5820.2B 

Action: None 

Ref: Jessie Roberson letter of Nov. 4, 1994 (04117RF94) 

A meeting was held with Peter Sanford, subcontractor to the 
Department of Energy Rocky Flats Field Office (DOE,RFFO), to 
discuss a time table and clarify in the environmental questions 
on the letter (04117RF94) of Nov. 4, 1994 from Jessie Roberson, 
Assistant Manager of Environmental Restoration for DOE. This 
meeting was attended by Michael Klein, Building 889 project 
manager; John Wrapp, RCRA Permitting and Compliance; Linda Guinn, 
Environmental Subject Manager Expert; and Laurie Gregory-Frost, 
Manager of Field Operations Management. Topics discussed are in 
the agenda attached. After the discussion on the agenda topics, 
the following is a summary of points, actions, and resolutions 
from that meeting: 

1. The response date for a draft of the response letter has 
been changed to December 7, 1994 to provide time to incorporate 
the additional items in the specified format requested and 
providing EG&G time to work with the clarified actions. The 
response letter will be prepared for submittal to DOE, RPPO by 
Michael Klein with inputs from all attendees. 

2. DOE, RFFO proposed that the D&D process for Building 889 
include two Proposed Actions Memorandums (PAMs).  The first would 
address the RCRA closure of the 889 permitted sumps and 
associated piping, here after called the IAG PAM. The second PAM 
would include the equipment, piping, foundation (minus sumps) , 
and the structure. Michael Klein will add this information as a 
change in scope and budget through the Baseline Change Control 
Process for work packages. 

3. The response letter will include a discussion of the 
contents of a PAM which will identify content and scope of each 
section. In the future, EG&G will create a boiler plate for this 
document for D&D projects. Linda Guinn will construct the boiler 
plate for the document. 
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4. A flow plan (big picture/overview) of the Building 889 
process is being developed to assist in planing, organization, 
and scheduling. Key topics were identified by Peter Sanford to 
assist in the identification of the input sources of the pilot 
project’s documentation. This plan is also a draft of the 
process that will be utilized for D&D projects of a similar scope 
and will contain only management checkpoints for the projects 
completion. Gary Guinn will construct that document. 

5. Closure information that should be in the PAM will be 
provided to Michael Klein by John Wrapp. John will also provide 
language on the permitted unit, the associated systems and a 
proposal for addressing the surrounding environment (soil). 

These actions will be reviewed by the group prior to their 
delivery to D&D for response to DOE. The next meeting is 
scheduled for Thursday December 1, 1994 at 0900 in the Building 
080, Lunchroom east. 
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